
McHenry County 
Division of Transportation 
Joseph R. Korpalski, lr., P.E. 
Director of Transportation/County Engineer 

Deep Cut Road Bridge 
Time Extension Request 

May 6,2005 

Director of Processing and Information 
Transportation Division 
Illinois Commerce Commission 
527 E. Capital Avenue 
Springfield, IL 62701 

RE: Commission Order #T02-0062 / '"7 T3;i@ 2 L' 
Order Date: June 19,2002 
Project Completion Date: June 19,2004 
Milepost 56.90-0 
Improvement Type: Reconstruction of Grade Separation 
Project Manager: Todd Destree 

Construction Engineer 
161 1 1 Nelson Road 
Woodstock, IL 60098 
815.334.4968 
815.334.4989 FAX 

To Whom It May Concern: 

At this time the McHenry County Division of Transportation is requesting a time extension for 
the above referenced project. The project is approximately 91% complete and the bridge is open 
to the motoring public. The work remaining on the project is site landscaping and final cleanup. 
The ICC order identified a 36 month time frame to have all bills submitted to the ICC for 
payment. At this time the MCDOT is compiling the bills paid by MCDOT on the project for 
submittal to the ICC for reimbursement. However, the final bill from the Illinois Department of 
Transportation for the construction project is not anticipated for at least 12 months from closing 
the project books. 

The MCDOT must identify that this time line is our best guess at this time. The project 
contractor has filed for bankruptcy and the remaining work and schedule are being worked out 
with the subcontractors on the project at this time. 
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We hope that this request is look upon favorably by the ICC and if you have any further 
questions about the project please feel free to contact Todd Destree at 815.334.4968. 

Very truly yours; 

- I  

Deputy County Engineer 

c: Joseph R. Korpalski Jr., P.E.; Director of Transportatiodcounty Engineer 
Mark Dammyer; Construction Manager 
Todd Destree; Construction Engineer 
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